
Set up ACE

Install CTIPe 
Mar 1 - Apr 30

Install containerized CTIPe 
May 1 - Aug 31

Assessment Report 
Sep 1 - Oct 31

Identify 2nd model 
Nov 1 - Nov 30

Install TBD 
Dec 1 - Feb 28

Start, Dec 1
Milestone #1: CTIPe

Milestone #2:  Report
Milestone #3: TBD 

Model

8/23/19 12/1/19 3/10/20 6/18/20 9/26/20 1/4/21 4/14/21

CCMC-SWPT Partnership


